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Attachment #1
Meeting Summary and Summary of Commitments and Agreements

200-BP-1 Unit Manager’s Meeting
June 20, 1991

The status of outstanding Action Items was given by Mark Buckmaster
(WHC) (also see Attachment #4).

2BP1.43: This was closed in the June UMM. The required information was
reported by Mark Buckmaster (WHC). Operational Safety Limits and
Prudent Actions have been specified for work in the 200-BP-1 Operable
Unit (see Attachment #5).

Work Progress was reported by Mark Buckmaster (also see Attachment #6).

a. Groundwater Well Sampling - Weston’s schedule for providing the
analytic results for the first quarter samples is mid-July for
inorganic and organic results, and the end of August for
radiochemical results. Mark Buckmaster is talking to the Office
of Sample Management about moving up these dates. In response to
Allan Harris (DOE), Mr. Buckmaster said that the Tate analytic
data is impacting the work but that it should not cause a work
stoppage. He also said that the February 1993 milestone for the
Phase I RI and Phase I/I1 FS should be met.

b. Hydraulic Pump Tests - Eric Goller (DOE) asked what was to be done
with the pumped volume of water. For wells 52-54 and 52-57, only
small volumes are anticipated and they would be put into a
purgewater truck or horse troughs. Disposal of large volumes from
the other two wells would be a problem if it cannot be discharged
to the ground.

c. Source and Vadose Sampling - In respense to a question by Hal
Downey (WHC), Mark Buckmaster said that the dose assessment was
250 millirem.

d. Surface Stabilization - In response to a question by Allan Harris,
Mark Buckmaster stated that contaminated soil was pushed onto the
cribs and covered up with clean soil.

The Kaiser Safety Plan will probably be done on June 20th.
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Chuck Cline
Richard Hibbard
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Donna Lacombe
Doug Fassett
Bill Fryer
Kathy Knox
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Hal Downey

200-BP-1 Operable Unit Managers Meeting

Org.

DOE-RL
DOE-RL
DOE-RL
DOE-RL
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Ecology

EPA
PRC
SWEC
SWEC
SHEC

WHC
WHC

Attachment #2

Attendance

June 20, 1991

0.U. Role

Unit Manager
Unit Manager
Unit Manager
Unit Manager

Hydrogeology
CERCLA Unit

Unit Manager
EPA Contractor
GSSC, DOE-RL
GSSC, DOE-RL
GSSC, DOE-RL

RI Coordinator
ER Program Office

Phone

509-376-7326
509-376-4339
509-376-4798
509-376-4670

206-438-7556
206-493-9367

206-376-9190
206-624-2692
509-376-5011
509-376-0412
509-376-5011

509-376-1792
509-376-5539
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200-BP-1 UNIT MANAGERS MEETING AGENDA

Introduction:

Status:

JUNE 20, 1991
7:30-8:30 AM
450 HILLS ST., ROOM 47

Action Items:

Work Plan:

Remedial Investigation:

0
0
0
0

Issues:

0

Groundwater Sampling
Well Remediation
Hydraulic Pump Tests

Source and Vadose Sampling

Surface Stabilization

Other Topics:

Agreements and Commitments:

‘4«31



Item_Number

2BP1.43

ACTION ITEMS

Action

Provide Doug Sherwood (EPA)
information on: 1) delays in
the field work and reasons
for the delays, 2) hazards
being analyzed and the
findings, and 3) new safety
requirements imposed due to
this analysis.

Action: M. Buckmaster (WHC)
(1/24/91, BP1.UMM)

Status

Closed during June UMM
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200-BP-1 TASK 4
OPERATIONAL SAFETY LIMITS

1. Limit the radiological content of solid materials to levels appropriate
for contact handing work procedures.

0

OBJECTIVE. The objective of this 1imit is to assure that surface
inventories are safe for contact handling which also
assure onsite and offsite safety.

REQUIREMENT. A health physics technician will be provided at all
times during the borehoie operations in contaminated or potentially
contaminated zones. Measured dose rates of extracted cores shall not
exceed 240 mR/hr at contact (window closed CP). Surface measurements
of drilling equipment or tools shall not exceed alpha readings of
7,000 dpm/100 sq cm.

RECOVERY. In the event of instrument readings higher then ailowed,
the drilling equipment or tools containing the source,shall be
returned to the borehole. The work will stop until a recovery plan
by 1ine management has been approved.

2. Limit the drilling/sampling activities when volatile organics are
detected,

0

OBJECTIVE. The objective of this 1imit is to assure that drilling
/sampling operations are curtailed when volatile organics are
detected in the borehole.

REQUIREMENTS. Routine Combustible Gas Analysis (CGA) and Portable
Gas Analysis (PGA) monitoring will be conducted on an am/pm basis.

If action levels are exceeded (>=10% flammability) monitoring will be
taken at increased frequency at the discretion of the site supervisor
with concurrence of the site safety officer.

Cutting and welding is not allowed if combustible gas levels are 10%
or more at the borehole head. A 30 minute fire watch is required
after hot work.

RECOVERY. The borehole will be purged in compliance with EII 6.7,
"Groundwater Will and Borehole Drilling". If concentrations are
still higher than allowed after purging, all drilling and sampling
work will cease until a recovery plan by line management has been
approved.

Iy



PRUDENT ACTIONS

Restrict acid solutions from the 200-BP-1 work site, as a precaution to
prevent potentially volatilizing substances bound in the soils.

Restrict work area to only those site personnel that are required to
perform the characterijzation and investigation activities.

Minimize combustible inventories within the drilling/sampling, sample
preparation and interim storage areas.
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200-BP-1 GROUNDWATER WELL SAMPLING

STATUS-June 18, 1991

1. The second quarter of groundwater sampling should be completed by the end
of next week. Eight wells remain to be sampled.

’

2. Analytical Data:

o Analytical Data for the first quarter of groundwater samples is now
approximately 11 weeks late.

0 Recovery schedule submitted by the Taboratory indicates all organic
and inorganic analysis will be transmitted by the middle of July.
Radchem data will not be submitted until the end of August.



WELL REMEDIATION

Well remediation safety assessment has been approved.

Work is tentatively scheduied to begin next month depenﬁing on priority
and availability of personnel and equipment.

¥

Work should be completed this fiscal year.
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HYDRAULIC PUMP TESTS

Preparation of an aquifer test plan by the Geoscience Group is
approximately 50 percent complete.

Test plan will include 4 priority wells: 699-52-54, 699%52w57, 699-55-55,
and 699-53-55(C).

Fl

Field activities are scheduled to begin in the middle of July.



SOURCE AND VADOSE SAMPLING

Crib 216-B-61 driliing, sampling, and abandonment has been completed,
Inigia1 results from field instruments confirm that the. crib was never
used.

Completed the Operation Readiness Review walk through for drilling cribs

216-B-43, 49, and 57. Currently waiting on Kaiser Site Safety Plan for
final sign-off. Scheduled to begin drilling on 57 next week.

Laboratory Support (PNL 325)

o Analytical results from the Performance Evaluation (PE) sample have
been completed and submitted to Environmental Quality Assurance.

o Initial evaluation of the PE sample indicate the laboratory will be
approved to receive 200-BP-1 vadose sample this week.



SURFACE STABILIZATION

Surface contaminated areas have been removed and stabilized on the crib
areas with clean soil.

Decommissioning Engineering is now preparing a soil samb1ing plan to ,
change the radiation posting within the operable unit.

Disturbed areas will be reseeded following soil sampling.



